
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

4:18 PM
Run date

Time

Reviewer: Liu, Tai-Lin 09-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor
Diary #: 015 Date: 05-Mar-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 178

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
Lift 2W -
Abbas and I went to Pier 7 at about 11am. A crane operator was seen inside crane RF160 near Lift 2W.
At field splice 2, one other worker were prepping the joint edges to remove any rust and paint before
welding. An access opening at the south-west corner of the top deck is completed as of yesterday. Today
John was working on the north-west corner to provide access opening on deck. The foreman Frank was
present today and seen helping 3 other workers move a hanger towards field splice 2 on the top deck.

YBI -
Abbas and I went to YBI about 2pm to verify if some of the punchlist items were completed.

Office Work:
Worked on Diaries.

Hours Worked: 8 hours total.
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